Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)
03-

Highway Project Delivery Summary

11-13
112 113

07-0
. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11
Through June 2004 (Dollars in Thousands - Nickel Funds Only) NEND Q4 : : : : : : :
US 2, Pickle Farm Road/Gunn Road '
PIN: 100236E 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 90 603 0 0 694
Adjusted Budget 0 90 603 0 0 694 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction activities funded: with non-Nickel funds§
I-5, Pierce Co Line to Tukwila Interchange - HOV 5]
PIN: 100505A 0305 0507 0709 0911 1113 Total
Baseline Budget * 5,481 47,540 687 0 0 53,708 :
Adjusted Budget 5,481 47,540 687 0 0 53,708 **Baseline
Net Change 0 0 0 0 0 0 Current —
AD |
PreIiminal’:_y engineering started |h prior biennium. Somd: preconstruction activéies funded with non-NickeI funds.
I-5, NE 175th St to NE 205th St - NB Lane AI; 1
PIN: 100529C 0305 0507 0709 0911 1113 Total .
Baseline Budget * 1,514 5,878 0 0 0 7,392
Adjusted Budget 1,514 5,878 0 0 0 7,392 *Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Project Dé:finition completed in p:rior biennium. Prelimin:ary Engineering was siarted in prior biennium:. R/W and Env. Not neieded.
I-5, 52nd Ave W. to SR 526 - SB Safety
PIN: 100535H AD |
: 03-05 05-07 07-09 09-11 11413 Total
Baseline Budget * 0 2,416 9 0 0 2,424
Adjusted Budget 0 2,416 9 0 0 2,424 *Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrilction activities funded: with non-Nickel funds§
I-5/SR 526 to Marine View Drive ] i i
) | EN ; ; i AD |
PIN: 100543M 03-05 0507  07-09  09-11 1113 Total = 5 5 ! 5
Baseline Budget * 16,000 110,000 88,000 0 0 214,000 ' ' i
Adjusted Budget 16,000 110,000 88,000 0 0 214,000 *Baseline
Net Change 0 0 0 0 0 0 Current
: | [ OT |
| EN AD |
5 G :
Project Définition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11

Highway Project Delivery Summa - -
g yrrol Y Y : 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) TEND Q4 : : : : : : : :
I-5/SR 532 Northbound Interchange Ramps ' LRw
) EN : AD |
PIN: 1005528 0305 0507 0709 0911 1113 Total =
Baseline Budget * 1,907 4,553 1,243 0 0 7,703
Adjusted Budget 1,907 4,553 1,243 0 0 7,703 **Baseline
Net Change 0 0 0 0 0 0 Current
EN : [ AD |
i | RW
Project Ddflnmon completed in phor biennium.
I-5, 2nd Street Bridge - Replace Bridge Lrw
. ; AD |
PIN: 1005668 0305 0507 0709 0911 1113 Total
Baseline Budget * 11,794 206 0 0 0 12,000
Adjusted Budget 9177 131 0 0 0 9,308 **Baseline |
Net Change -2617 -75 0 0 0 -2,692 Current
The reduction in the Nickel funds reflects an adjustment for a $3 million federal earmark for this project. This project was recently
advertised for bid and awarded for construction. The award amount was slightly higher than the engineer’s estimate which is
reflected in the overall total project budget.
Project Dé:finition completed in p:rior biennium. Prelimiri:ary Engineering starteii in prior biennium. Sd:me preconstruction ac:tivities funded with nor:h-NickeI funds.
I-5, SB Ramps at SR 11/0ld Fairhaven Parkway i
PIN: 100584A 0305 0507 0709 0911 1113 Total i
Baseline Budget * 0 996 0 0 0 996 :
Adjusted Budget 0 996 0 0 0 996 *Baseline :
Net Change 0 0 0 0 0 0 Current :
I-5, Bakerview Rd to Nooksack R Br 5/828W i i
PIN: 100591Y i [2o] g
: 03-05 05-07 07-09 09-11 1113 Total : :
Baseline Budget * 0 487 219 0 0 707
Adjusted Budget 0 87 619 0 0 707 *Baseline
Net Change 0 -400 400 0 0 0 Current :
In order to gain efficiencies in project delivery and lessen construction related impacts to the travelling public, WSDOT would like
to combine and construct this project with a planned pre-existing funded paving project on I-5. Due to a lack of funding for PCCP |
rehab in the 05-07 pavement preservation program, WSDOT is proposing to delay the ad from 2006 to 2007 when limited PCCP : :
rehab dollars are available. : [LAD I
Preconstrilction activities funded: with non-Nickel funds§
SR 9/SR 522 to 228th St SE - Widening
. AD |
PIN: 100900E 0305 0507 0709 0911 1113 Total
Baseline Budget * 532 7,132 2,166 0 0 9,830
Adjusted Budget 532 7,298 2,000 0 0 9,830 **Baseline
Net Change 0 166 -166 0 0 0 Current
This adjustment was approved in the August 2004 Transportation Commission meeting. This change will allow work to be :
corrdinated with the related project - SR 9, 228th St. SE to 212 St. SE (SR 524). I
AD | :
Preconstrilction activities funded: with non-Nickel funds§
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
1

Highway Project Delivery Summary 03-05 05-07 07-0 09-1 -
. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) ; : : : : : : : : :
SR 9, 212th St SE to 176th St SE & [
PIN: 100900F 0305 0507 0709 0911 1113 Total ’
Baseline Budget * 643 1,114 11,587 14,157 34,789 62,290
Adjusted Budget 643 1,114 11,587 14,157 34,789 62,290 **Baseline
Net Change 0 0 0 0 0 0 Current
| EN
: : | RW
Project Définition completed in ptior biennium. : :
SR 9, 212th St SE Vicinity to SR 96 - Safety [Rw] :
PIN: 100900V 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 990 3,935 0 0 4,925
Adjusted Budget 0 990 3,935 0 0 4,925 **Baseline
Net Change 0 0 0 0 0 0 Current
f f f [RW | :
Some pre¢onstruction activities funded with non-Nickel:funds. :
SR 9, 228th St SE to 212th St SE(SR 524) G -
PIN: 100901B 0305 0507 0709 0911 1113 Total [en Lol
Baseline Budget * 9,672 7,668 2,330 0 0 19,670
Adjusted Budget 6,551 13,119 0 0 0 19,670 *Baseline
Net Change 3121 5451 -2330 0 0 0 Current
WSDOT proposes to shift funds between project phases. Updated traffic counts necessitate design changes that have increased
both design and construction costs. These changes include a new raised center median barrier and new right and left turn lanes
at intersections on SR 9. A recent estimate of right of way costs shows a decrease of $4.4 M. WSDOT proposes to use these :
funds to cover the design and construction increases. There is no overall cost increase and the project remains on-budget and on- : EN | AD |
schedule. The Transportation Commission approved the advancement of funds on SR 9/SR 522 to 228th St. SE - Widening K RW : : :
project to coordinate these two related projects. Some Prefiminary Engineering funded with non-Nickel funds. Preconstructionactivities started in the prior biennium.
glﬁ. 91/0809RZ(?|28 Intersection - Signal 5] .
: 03-05 05-07 07-09 09-11 11-13 Total ‘ :
Baseline Budget * 492 0 0 0 0 492
Adjusted Budget 492 0 0 0 0 492 *Baseline
Net Change 0 0 0 0 0 0 Current
' Preconstrilction activities funded: with non-Nickel fundsi
SR 9, 108th Street NE (Lauck Road) [rw
PIN: 100924A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 275 537 0 0 812
Adjusted Budget 0 275 537 0 0 812 **Baseline : : : |
Net Change 0 0 0 0 0 0 Current : : : |
AD |
Preconstrliction activities funded with non-Nickel funds;
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
» Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM Page 3 of 10



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)

Highway Project Delivery Summa 03-05 - 07-0 -
g yrrol vy Y . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) 1END Q4 : : : ' : ' : : :
SR 9, Schloman Road to 256th Street E i E
PIN: 100930H 03-05 0507  07-09  09-11 1113 Total ]
Baseline Budget * 0 1,617 10,495 0 0 12,112 :
Adjusted Budget 0 1,617 10,495 0 0 12,112 *Baseline
Net Change 0 0 0 0 0 0 Current
=
Preconstrilction activities funded: with non-Nickel funds§
SR 9, 252nd St NE Vicinity - Rechannelize G i I
PIN: 1009301 0305 0507 0709 0911 1113 Total [Pe ]
Baseline Budget * 0 81 527 0 0 609
Adjusted Budget 0 81 527 0 0 609 **Baseline
Net Change 0 0 0 0 0 0 Current
e || :
AD |
' I RW '
Some preéonstructlon activities lunded with non-| Nlckel funds. Project Deflnltlbn completed in prior Blennlum
SR 9, 268th Street Intersection [ RW - |
PIN: 100931C 0305 0507 0709 0911 1113 Total [Fe .
Baseline Budget * 0 175 1,139 0 0 1,314
Adjusted Budget 0 175 1,139 0 0 1,314 *Baseline
Net Change 0 0 0 0 0 0 Current
el | L i
AD | :
' I I RW 1
Some pre¢onstruct|on activities lunded with non-| Nlckel funds. Project Deflnltlbn completed in prior blennlum
SR 9, Nooksack Rd Vicinity to Cherry St [Rw = §
PIN: 100955A 0305 0507 0709 0911 1113 Total 2o i
Baseline Budget * 1548 12,730 927 0 0 15,205
Adjusted Budget 1,548 12,730 927 0 0 15,205 *Baseline
Net Change 0 0 0 0 0 0 Current :
AD | i
Project Ddfinition completed in ptior biennium. Prelimidary Engineering was started in prior bienniuni. Environmental Doc. hot needed.
SR 18, Covington Way to Maple Valley 5]
PIN: 101817C 0305 0507  07-09 0911 1113 Total =
Baseline Budget * 3,014 2,533 293 0 0 5,840
Adjusted Budget 3,014 2,533 293 0 0 5,840 *Baseline
Net Change 0 0 0 0 0 0 Current
PE I
AD | :
Project Ddflnltlon completed in phor biennium. Enwronmental Doc. And nght-of Way not required.
A s NOTE: Mllestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-0 07-0 09-11

1/07

Highway Project Delivery Summary

Through June 2004 (Dollars in Thousands - Nickel Funds Only)

SR 18, Maple Valley to Issaquah/Hobart Rd

PIN: 101820C 03-05 0507  07-09  09-11 1113 Total
Baseline Budget * 105 1424 2157 524 0 4210
Adjusted Budget 2,262 1,424 0 524 0 4,210 **Baseline
Net Change 2157 0 2157 0 0 0 Current

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. As a result, the amount in the 03-05 and 07-
09 biennium's were in the process of being adjusted during this quarter. The final proposed expenditure plan will be will be

reflected in the next report.

SR 20, Ducken Road to Rosario Road

1/04

1/05 1/06
: 0]
| PE
| :PE
- [50]

1/08 1/09 110 111

Project Dd:finition completed in pi‘ior biennium. Environ:mental Doc. And Rightgof Way not required. N:Iilestone adjustments @ill be reflected in futur:b, quarter.

AD |

112

113

PIN: 1020231 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 651 1,532 0 0 2,183
Adjusted Budget 0 651 1,532 0 0 2,183 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrijction activities funded: with non-Nickel funds§
SR 20, Quiet Cove Rd Vicinity to SR 20 Spur IL_W'FEI
PIN: 102027C 0305 0507 0709 0911 1113 Total §
Baseline Budget * 0 766 6,294 0 0 7,060 L ro :
Adjusted Budget 0 766 6,294 0 0 7,060 *Baseline |
Net Change 0 0 0 0 0 0 Current |
(A0 ]
' I I RW 1
Some pre¢onstruct|on activities lunded with non-| Nlckle funds.
SR 20, Fredonia to I-5 - Widening LWl i | : : :
PIN: 102039A 0305 0507 0709 0911 1113 Total ] i i i ;
Baseline Budget * 7385 9869 50512 8463 25 76,254 i g ! | i i
2D | ; ; 1 1
: I I RW :
Project Ddflnltlon completed in phor biennium. Some pn‘econstructlon actlvmes funded with non- Nlckél funds. Open to Trafﬂc 11/3/2014.
I-QQ, Seattle to Mercer Island 5]
PIN: 1090407 0305 0507 0709 0911 1113 Total =
Baseline Budget * 3,000 12,000 0 0 0 15,000
Adjusted Budget 3,000 12,000 0 0 0 15,000 *Baseline
Net Change 0 0 0 0 0 0 Current
PE
AD |
Project de:finition completed in pi’ior biennium. Right ofiWay not required
A s NOTE: Milestones Legend
7‘ Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
11

Highway Project Delivery Summary 03-05 05-07 07-0 09- -
. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (DOllarS in Thousands - Nickel Funds Only) :m : : : . ' . : : :
1-90, Eastbound Ramps to SR 18 - Signal § § § § 5]
PIN: 109070C 03-05 0507  07-09  09-11 1113 Total i i i i
Baseline Budget * 348 584 22719 0 0 3212 ' i
Adjusted Budget 349 584 2,279 0 0 3212 *Baseline ;
Net Change 0 0 0 0 0 0 Current : :
[ OT ] '
AD | '
This is a Z:—Phase project. Milestt:bnes are for Stage 2. Siage 1, the installation éf a signal, was complé:ted 9/03 by WSDOT Md:intenance. Preconstruiction activities were fuhded with non-Nickel funds.
1-90, EB Ramps to SR 202 - Roundabout i i i i
. : : : i [an]
PIN: 109079A 03-05 0507  07:09 0911 1113 Total ; ; ; ;
Baseline Budget * 0 79 721 0 0 801 ' '
Adjusted Budget 0 79 721 0 0 801 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrijction activities were flélnded with non-Nickel i:unds.
SR 99, S 284th to S 272nd St - HOV ! RW 1 f
PIN: 109908R 0305 0507 0709 0911 1113 Total ; ;
Baseline Budget * 3,656 8,544 2,596 0 0 14,796
Adjusted Budget 3,652 8,548 2,596 0 0 14,796 *Baseline
Net Change -4 4 0 0 0 0 Current
EN AD | :
I RW I i
Project definition completed in ptior biennium. Preliminary Engineering started in prior biennium.
SR 99, S 138th St Vicinity to N of S 130th St ! ! ! !
PIN: 109913T E : : el
: 03-05 0507 0709  09-11 1113 Total I I I I
Baseline Budget * 0 557 2,294 0 0 2,851 ' '
Adjusted Budget 0 557 2,294 0 0 2,851 *Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrilction activities were flélnded with non-Nickel i:unds.
SR 99, Aurora Ave N Corridor Project § § 5] § §
PIN: 109956C 03-05 0507  07-09  09-11 1113 Total i i i i
Baseline Budget * 26 7898 2076 0 0 10,000 i i i i
Adjusted Budget 26 7898 2076 0 0 10,000 *Baseline § §
Net Change 0 0 0 0 0 0 Current : :
i i a E
Preconstrilction phase not requiléed.
s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM Page 6 of 10



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
11 11-13

Highway Project Delivery Summa 03-05 05-07 07-0 09-
g y y Yy Yy 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 112 113

Net Change

WSDOT proposes to delay the project advertisement by eight additional months to October 2005. As a result, 03-05 and 05-07
biennial construction spending will decrease by $1.4 million and $9.5 million respectively, and 07-09 biennial spending will

increase by $10.9 million.

Through June 2004 (Dollars in Thousands - Nickel Funds Only)
SR 161, Jovita Blvd to S 360th St
PIN: 116100C 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 402 21,126 0 0 0 25,148
Adjusted Budget 4022 21126 0 0 0 25,148
Net Change 0 0 0 0 0 0
SR 167, Ellingson Rd Interchange NB Off Ramp
PIN: 116700C 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 0 601 0 0 0 601
Adjusted Budget 0 601 0 0 0 601
Net Change 0 0 0 0 0 0
SR 167, 15th St SW to 15th St NW - HOV
PIN: 116703E 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 1787 31040 7533 0 0 40,360
Adjusted Budget 387 21540 18433 0 0 40,360
41400 -9500 10900 0 0 0

i [EN AD

*Baseline |
el || [
: [Rw .
*Baseline :
Current :
[ ]
**Baseline
Current

AD |

AD |

AD |

Preconstrijction activities were flélnded with non-Nickel i:unds.

E

Project de:finition completed in pi’ior biennium. Preliminéary Engineering started:l in prior biennium.

oT

Project de:finition completed in pfior biennium. Prelimiri:ary Engineering started:i in prior biennium. So:me preconstruction aciivities funded with non:-NickeI funds.

SR 202, 244th Avenue NE Intersection
PIN: 1202147 0305 0507  07-09 0941 1113 Total
Baseline Budget * 0 404 0 0 0 404
Adjusted Budget 0 404 0 0 0 404 *Baseline
Net Change 0 0 0 0 0 0 Current
:
AD |
Preconstrilction activities were flélnded with non-Nickel i:unds.
SR 202, Junction 292nd Ave SE ]
PIN: 1202168 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 632 0 0 0 632
Adjusted Budget 0 632 0 0 0 632 **Baseline
Net Change 0 0 0 0 0 Current
AD |
Preconstrilction activities were flélnded with non-Nickel i:unds.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0 09-11 11-13

31-Aug-04 02:21 PM
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E Environmental Documentation Complete

Highway Project Delivery Summa -

g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004  (Dollars in Thousands - Nickel Funds Only) : : : : : : : : : :
SR 202, Preston-Fall City Road & SR 203 ; [rw : :

. [EN AD | E
PIN: 120219L 0305 0507 0709 0911 1113 Total = ‘ ] 5

Baseline Budget * 120 1,477 902 0 0 2,499 :
Adjusted Budget 120 1,477 902 0 0 2,499 *Baseline :
Net Change 0 0 0 0 0 0 Current i
E
[En] AD | :
L 1 | RW i i H E
Project definition completed in ptior biennium. Preliminary Engineering will bé funded primarily with hon-Nickel funds. :
SR 203, NE 124th/ Novelty Rd Vicinity
PIN: 120311C 0305 0507 0709 0911 1113 Total i
Baseline Budget * 1,425 62 0 0 0 1,487
Adjusted Budget 1,429 62 0 0 0 1,491 **Baseline ;
Net Change 4 0 0 0 0 4 Current
Preconstrijction activities were flélnded with non-Nickel i:unds and completed m prior biennium.
SR 516, 208th and 209th Ave SE f i
. AD | :
PIN: 151632D 0305 0507 0709 0911 1113 Total ;
Baseline Budget * 0 803 0 0 0 803
Adjusted Budget 0 803 0 0 0 803 *Baseline !
Net Change 0 0 0 0 0 0 Current :
i
AD | '
Preconstrijction activities funded: with non-Nickel funds§
SR 519, Intermodal Access Project ; [Rw]
PIN: 151902A LEN (2o ]
: 03-05 05-07 07-09 09-11 1113 Total ke :
Baseline Budget * 0 0 0 5806 32,008 37,814
Adjusted Budget 0 0 0 5806 32,008 37,814 *Baseline
Net Change 0 0 0 0 0 0 Current
[En
Project de:finition completed in pi‘ior biennium. i
SR 520, W Lake Sammamish Pkwy to SR 202 RW1 ¢
. | EN AD |
PIN: 152040A 0305 0507  07-09 0911 1113 Total = ] ;
Baseline Budget * 3368 6700 16225 60515 15493 102,300
Adjusted Budget 3,368 6,700 16,225 60,515 15,493 102,300 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
i : RW | ©
Project definition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
» Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete m Milestone Complete



Highway Project Delivery Summary 03-0 05-07 07-0 09-11 11-13
. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) D O : : : : : : : : :
SR 522/1-5 to SR 405 Multimodal Project IE_A_&I
PIN: 152201C 03-05 0507  07-09  09-11 1113 Total [T
Baseline Budget * 1,497 3,568 0 0 0 5,066 5 or
Adjusted Budget 1,502 3,598 0 0 0 5,100 **Baseline
Net Change 5 29 0 0 0 34 Current
AD |
i [(rRw i i
Project definition completed in ptior biennium. Partnership Project. Environmgntal Doc. Completed By partner agency.
SR 522, UWBCC Campus Access i
. |
PIN: 152219A 0305 0507 0709 0911 1113 Total ]
Baseline Budget * 0 8,000 0 0 0 8,000
Adjusted Budget 0 8,000 0 0 0 8,000 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Partnership project. Milestones lo be determined.
SR 522, Snohomish River Bridge to US 2 [Rw :
. | EN AD |
PIN: 152234E 03-05 0507 0709 0941 1113 Total e ]
Baseline Budget * 2115 3684 8689 63087 32,100 109,675
Adjusted Budget 2,115 3,684 8,689 63,087 32,100 109,675 **Baseline
Net Change 0 0 0 0 0 0 Current
| EN A[; |
: : [rw I
Project Définition completed in ptior biennium.
SR 527, 132nd St SE to 112th St SE LI I
PIN: 152720A 0305 0507  07-09 0911 1113 Total
Baseline Budget * 12,112 7,058 0 0 0 19,170
Adjusted Budget 12,112 7,058 0 0 0 19,170 **Baseline
Net Change 0 0 0 0 0 0 Current
Project Dé:finition completed in pi‘ior biennium. Prelimi|1:ary Engineering and Ei\vironmental Doc. com'pleted in prior bienniut.
SR 539, Tenmile Road to SR 546 [rw
. | EN AD |
PIN: 153910A 0305 0507  07-09 0911 1113 Total =
Baseline Budget * 4,80 8300 6280 8,000 0 83,900
Adjusted Budget 4,800 8,300 62,800 8,000 0 83,900 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
; ; | RW i
Project Définition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
» Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete m Milestone Complete

Environmental Documentation Complete
31-Aug-04 02:21 PM Page 9 of 10 (=T e umentation Lomp



Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
09-11

Highway Project Delivery Summa 03-05 - -
g yrrol Y Y 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113

Through June 2004 (Dollars in Thousands - Nickel Funds Only) :m : : : : : : : : :
SR 543/I-5 to International Boundary § il
PIN: 154302E 0305 0507 0709 0911 1113 Total i

Baseline Budget * 607 13,305 5,221 0 0 19,133

Adjusted Budget 607 13,305 5,221 0 0 19,133 **Baseline |

Net Change 0 0 0 0 0 0 Current

AD |
| RW i i i i §
Project Définition completed in plior biennium. Some pteconstruction activities funded with non-Nickel funds.
SR 900, SE 78th St Vicinity to 1-90 Vicinity I_E_N'_ ! RW 5
PIN: 190098U 0305 0507 0709 0911 1113 Total = ] ' 0|

Baseline Budget * 1,417 2,497 10,836 0 0 14,750 :

Adjusted Budget 1,418 2,497 10,836 0 0 14,750 **Baseline

Net Change 0 0 0 0 0 0 Current

& E
: : [ AW |
Project Définition completed in ptior biennium. :

A s NOTE: Milestones Legend

7- Washington State . . .

V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance

« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:21 PM
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